

# Log Book

Jesse Browell  
V00873161

Date	Work Done
October 6-7	Work on project proposal
October 10-14	Research different PLC techniques
October 24-28	Searching for open source implementations and data sets
November 4	Work on Python implementation
November 6	Project Update
November 19-20	Research into different audio codecs (Opus, Silk, Satin, etc.)
November 26-27	Finish work on Python code
November 28-30	Implement Opus audio codec for test
December 3-5	Work on project demo
December 9	Implement speech-to-text for objective tests
December 10-12	Complete project report